


Time Lines for “Dancing Wayne County Stars”



Time Lines for “Dancing Wayne County Stars”

February 1, 2011
Prepare narration for MC
& cue sheets for
sound and lights
Finalize position of Stage
Manager, Hip Hop
Production Number
(Patricia Warren) &
Cigarette Girls

February 14, 2011
All Dance Numbers &
Names, & **FINAL** Music
Selection to be completed
All production numbers
finalized for show
All Pro Couples finalized
with signed contracts
Props & special effects
Trophies & Plaques

February 21, 2011
Prepare all Cue Sheets
and Scripts for Show
Finalize all music editing
with Carl Williams
Finalize all talent:
professional couples &
music
Encore and other soloists

February 2011
Tentative Monthly
Meeting with
executive
committee

February 18, 2011
Finalize
MC/hosts of
Show with
script as well as
other key
personnel
Stage Manager,
Staff support

February 21 - 24, 2011
End of Month Review of
music & choreography
for Show by Executive
Producer

Time Lines for “Dancing Wayne County Stars”

